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July 15, 2020

United States Environmental Protection Agency
Sam Nunn Atlanta Federal Center

61 Forsyth Street, SW

Atlanta, Georgia 30303-8960

Attention: Mr. Wesley Hardegree
Environmental Engineer

Re:  Quarterly Progress Report #31 April-June 2020
Bluestone Coke, LLC
4200 F. L. Shuttlesworth Drive
Birmingham, Jefferson County, Alabama
USEPAID No. ALD 000 828 848
Terracon Project No. E1127096

Dear Mr. Hardegree:

On behalf of Bluestone Coke, LLC (Bluestone Coke), Terracon Consultants, Inc. (Terracon) has
prepared Quarterly Progress Report #31 for the work completed from April 1, 2020 to June 30,
2020 for the above-referenced site. This progress report has been prepared in accordance with

paragraph 53 of the Order on Consent with effective date of August 1, 2016.

PROGRESS REPORT (APRIL 1, 2020 THROUGH JUNE 30, 2020)

Corrective Measures Implementation

Bluestone Coke submitted a letter to the US EPA on June 12, 2020 indicating Bluestone
Coke had issued a purchase Order to purchase the chemicals for the Pilot Study.

Interim Measures

Hydraulic Control System had issues during this period. There were issues with the iron
filtration system fouling, several pumps malfunctioning, and several pipes clogging.
Bluestone is working to correct these issues and get the system operating efficiently. The
volume of water recovered from April 1, 2020 through June 30, 2020 was 0 gallons.
Groundwater level measurements and groundwater samples were collected from the
monitoring wells in May 2020. These results will be reported to EPA in the next Annual
Report which is due by August 30, 2020.
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PROJECTED WORK FOR NEXT REPORTING PERIOD (JULY 1, 2020 THROUGH
SEPTEMBER 30, 2020)

Corrective Measures Implementation

We anticipate the following activities related to the approved CMI Work Plan to occur:
= Initiation of Pilot Test.
= Approval of the Land Use Control Plans (LUCPs) for SMAs 4 and 5.

Interim Measures/Remediating Monitoring

m  Collect groundwater samples in August 2020.
CLOSING

If you should have any questions, please do not hesitate to contact us at (205) 942-1289.

Sincerely,

Rippstein, Terry W.
Jul 15 2020 8:46 AM

Terrell W. Rippstein, AL-PG#8
Principal Geologist

Cc: Meredith Anderson — EPA Region 4

Mr. Don Wiggins — Bluestone Coke
ADEM
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